
 
 
 
 

 

Questions or concerns? 
• Call the Skykomish Call Line: 800-228-1849 
• Visit the Skykomish Cleanup Web site: www.skykomishcleanup.com 
• Email: info@skykomishcleanup.com  

Construction update          June 9, 2010 
 

Recent activities 

• Completed excavation and continued backfilling in the Northwest Developed Zone 
(NWDZ). Additional excavation in Town right-of-way near the Skykomish School is 
occurring today and tomorrow. 

• Completed site preparation and demolition of restaurant portion of the Cascadia. 

• Sheetpile installation at the east end of the hydraulic control and containment (HCC) is 
scheduled to be completed today. Backfilling and other activities will continue in the 
area this week. Railroad Avenue at this location will be reopened to two-way traffic 
soon. 

What’s happening next?   

• Site preparation and overburden 
excavation for the 5th Street Bridge work 
will start next week. Access to East 
River Road and West River Road from 
5th Street N will be temporarily closed 
starting on June 14 for the duration of 
the bridge work (see map). The bridge 
is currently scheduled to be closed for 
7 days to traffic and pedestrians 
beginning June 21. Crews will be 
working long hours and on weekends to 
accomplish this work. More information will 
arrive in mailboxes and around town 
shortly. 

• Crews will install a water bypass in 
preparation for the 5th Street Bridge work 
tomorrow, June 10. A temporary water 
outage will affect residents and businesses north of the Skykomish River between 9:00 
a.m. and 12:00 p.m. Affected residents and businesses have been notified. 

• Backfilling in the NWDZ is scheduled to be completed by the end of this week and 
Railroad Avenue by the NWDZ will be reopened to two-way traffic. 6th Street is 
scheduled to be re-opened by early next week. 

• Crews are scheduled to move the Community Center, Town Maintenance Building, and 
Ward building back to their original locations on Railroad Avenue next week (6/14). 
Foundation work on these buildings will start the following week. 

• Archaeology crews are completing their investigations at the Cascadia today. Crews are 
scheduled to install shoring and begin excavation by the end of this week. Excavation 
and backfill will continue throughout next week. Railroad Avenue in front of the 
Cascadia will be reduced to one lane for the duration of this work. 


