
 AECOM 206.624.9349 tel 
 710 Second Avenue, Suite 1000 206.623.3793 fax 
 Seattle, WA 98104 
 

 
To enhance and sustain the world’s built, natural and social environments 

June 30, 2010 

Brian Sato, P.E. 
Department of Ecology 
Northwest Regional Office 
3190 160th Avenue SE 
Bellevue, WA 98008-5452 
 
Subject:  Progress Report for Week Ending June 25, 2010 
    BNSF Skykomish Cleanup- Consent Decree No. 07-2-33672-9 
 

Dear Brian, 

This progress report is submitted on behalf of BNSF Railway Company (BNSF) pursuant to Section 
XI of Consent Decree No. 07-2-33672-9 (Consent Decree) for the week ending June 25, 2010 and 
provides: 

 A list of on-site activities that have taken place during the week 

 Detailed description of any deviations from tasks required by the Consent Decree 
not otherwise documented in project plans or amendment requests 

 Description of all deviations from the Cleanup Action Plan (CAP) and schedule 
contained therein, during the reporting period and any planned deviations in the 
upcoming month 

 For any deviations in the schedule, a plan for recovering lost time and maintaining 
compliance with the schedule 

 All raw data (including laboratory analyses) received by BNSF during the reporting 
period and an identification of the source of the sample, unless Ecology agrees 
that submitting raw data is not necessary at this time 

 A list of deliverables for the upcoming reporting period if different from the 
schedule. 

On-Site Activities 

 Continued operation and maintenance of the hydraulic containment and control 
(HCC) system. Operation of the air sparging system.  

 Construction waste water treatment system was operational and discharged.   

 Oil control and recovery operations continued. 

 Continued backfilling operations at the Cascadia Inn.  Laid out and began construction of 
the Cascadia foundation. 
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 Laid out and began construction of the Community Center and Town Maintenance 
Building foundations.  Laid out the Opera House foundation. 

 The 5th Street bridge was closed on June 21st for the upland portion of the bridge 
abutment excavation.  The bridge is scheduled to be closed for 7 days.  Impacts 
extended further east than originally anticipated.   

 Started routine cleaning of small diameter piping to remove iron build-up. 

 Load out of impacted material in rail cars continued. 

 AECOM completed the following monitoring activities, as described in the 2010 CMP: 

o Protection monitoring required by MTCA regulations to confirm that human health 
and the environment are adequately protected during remediation activities. 

o Performance monitoring required by MTCA regulations to demonstrate that 
cleanup action has attained the designated Cleanup Levels (CULs), Remediation 
Levels (RLs), and other performance standards.  

o Mitigation monitoring to demonstrate that the mitigation requirements defined in 
the CAP and Environmental Impact Statement are being met. 

Upcoming On-Site Work 

 Site restoration to be completed at a later time includes: final paving of roads, 
installation of curb and gutter, final sidewalks, and installation of the irrigation 
system in the Town park. 

 Hydraulic control and containment and air sparging systems operation and 
maintenance including routine cleaning of small diameter piping to remove iron build‐
up.  

 Continue loading out impacted material in rail cars. 

 The Bridge is scheduled to be reopened on Monday, June 28th.   

 Continued construction of foundations for Community Center, Town Maintenance Shop, 
Opera House, and Cascadia Inn Restaurant. 

 Quarterly groundwater monitoring and monthly monitoring of the air sparging system is 
scheduled to be completed the week of June 28th.  

Raw Data 

Data received during the reporting period have been submitted via virtual project manager.  

Deviations 

There are no schedule deviations to report at this time.  

Document Preparation 

 Revising Former Maloney Creek Special Design Report Amendment 1 as 
discussed with Ecology on June 9th. 
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 Filed Consent Decree and Cleanup Action Plan amendment. 

 Distributed Compliance Monitoring Plan Modification 1. 

 Submitted 2010 Stormwater  

Documents Pending Agency Review 

Document Title Submittal Date 
Awaiting Agency 

Action 

Technical Execution Plan June 11, 2010 Review and comment 

Additional Remedial Design and Planning Activities 

BNSF representatives are contacting property owners regarding access for the 2010 remediation 
activities. 

Received revised National Pollutant Discharge Elimination System (NPDES) permit modification 
allowing increased discharge during the summer.  Contacting Ecology regarding minor errors and 
clarifications. 

Joint Aquatic Resources Permit Applications (JARPA) for in-water work in the South Fork 
Skykomish River and the Former Maloney Creek wetlands are being reviewed by Washington State 
Department of Fish and Wildlife (WDFW), National Marine Fisheries Service (NMFS), and United 
States Fish and Wildlife Service (USFWS). On-site meeting between AECOM, USFWS, USACE, 
and Ecology held on Thursday, June 24th. 

Sincerely yours, 

 

Sarah E. Albano, P.E. 
Project Engineer 
sarah.albano@aecom.com 

cc: Amy Essig Desai – Farallon Consulting 
Angie Thomson, Lauren Stensland, Hillary Johnson – EnviroIssues 
Brad Petrovich, Ron Timm, Jeanne Tran – Ecology 
Bruce Sheppard – BNSF 
Clint Stanovsky, Fred Black, Kevin Wiederstrom – Town of Skykomish 
Craig Trueblood – K&L Gates 
Daryl Petrarca – Adapt Engineering, Inc. 
David Carson – Bell & Ingram, P.S. 
Jeff Long, Kimberly McCullough – Skykomish School District 
Gary West – Skykomish Resident 
Henry Sladek- Cascadia Inn Owner 
John Robinson – US Forest Service 



AECOM 
 

 
To enhance and sustain the world’s built, natural and social environments 

\\Ussea3fp001\bnsfsecure\Users\SAlbano\Skykomish\Project 
Management\Weekly Reports\2010 Reports\Ecology 
Reports\Status rpt to Ecy week ending 2010_06_25.docx 

4 

Larry Johnson – Light Brigade 
Lorna Goebel and Charlotte Mackner- Skykomish Residents 
Michael Moore – Skykomish Environmental Coalition 
Mike Byers – Crete Consulting Inc. 
Rich Truax, Halah Voges, Steve Howard, John Guenther, Mark Havighorst, Winston Chen, 
Joyce Sheldon, Ericka Camp, Dan Davis, Lisa Miller, File 60136319 – AECOM 


