

Skykomish Cleanup



Construction update

April 16, 2010

Recent activities

- Construction activities began for cleanup work in 2010. Strider Construction mobilized equipment and crews and began site preparation work.
- Crews continued undergrounding utilities. Work on 4th Street should be completed this week.
- Installed construction fencing around the Northwest Developed Zone (NWDZ).
- Moved contents of the Ward building to prepare for relocation.
- Demolished the tennis court and began initial clearing and grubbing.
- Installed temporary conduit on West River Drive.

What's happening next?

- Installation of water bypass on Railroad Avenue and 6th Street is scheduled for the week of April 19. The bypass line will be installed underground near the NWDZ. Residents will be notified if they will be affected by any water outages.
- Preparation of the Town Maintenance, Community Center and Ward building for moving will continue next week, including terminating utilities and removing sidewalks.
- Traffic revisions near the NWDZ are coming soon. Railroad Avenue by the NWDZ will be reduced to one lane heading east. Traffic will access the school and west neighborhoods using W. River Dr., which will remain a two-way street. Please pay attention to flaggers and posted street signs.
- Archaeology crews will be on site at the NWDZ.
- Crews will continue undergrounding utilities on Railroad Avenue and are scheduled to complete the work mid-next week (week of April 19).
- Establish sampling grids in the NWDZ excavation areas and take preliminary samples to determine if material ("overburden") can be used for restoration and backfilling.

Questions or concerns?

- Call the Skykomish Call Line: 800-228-1849
- Visit the Skykomish Cleanup Web site: www.skykomishcleanup.com
- Email: info@skykomishcleanup.com

BNSF
RAILWAY

