

# Skykomish Cleanup



## Construction update

April 22, 2010

### Recent activities

- Crews continued undergrounding utilities. Work on 4<sup>th</sup> St. and Railroad Ave. has been completed.
- Installation of water bypass on Railroad Ave. and 6<sup>th</sup> St. was completed except for final tie-in.
- Crews began preparing buildings in the Northwest Developed Zone (NWDZ) for relocation, including the Community Center and Ward building.



### What's happening next?

- Final tie-in for the temporary water bypass is scheduled to occur during the week of April 26. Residents affected by water shutoffs will be notified directly. Please call 1-800-228-1849 with any questions.
- **Traffic revisions are scheduled to begin Monday, April 26** near the NWDZ. Traffic will be reduced to one-lane, one-way traffic on 6<sup>th</sup> St. between W. River Dr. and Railroad Ave. and on Railroad Ave. between 6<sup>th</sup> St. and 5<sup>th</sup> St. (see map above). Traffic will access the school and west neighborhoods using W. River Dr., which will remain a two-way street.
- The Community Center is scheduled for relocation starting Monday, April 26. The Community Center will be stored west of the current Maloney's store location (east of the 5<sup>th</sup> Street Bridge).
- Preparation of the Ward and Town Maintenance buildings for relocation will continue next week, including removal of sidewalks along the north side of Railroad Avenue near these buildings. An asphalt sidewalk area is available on the south side of Railroad Avenue.

### Questions or concerns?

- Call the Skykomish Call Line: 800-228-1849
- Visit the Skykomish Cleanup Web site: [www.skykomishcleanup.com](http://www.skykomishcleanup.com)
- Email: [info@skykomishcleanup.com](mailto:info@skykomishcleanup.com)

**BNSF**  
RAILWAY

