



AECOM
710 Second Avenue, Suite 1000
Seattle, WA 98104

206.624.9349 tel
206.623.3793 fax

April 28, 2010

Brian Sato, P.E.
Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452

**Subject: Progress Report for Week Ending April 23, 2010
BNSF Skykomish Cleanup- Consent Decree No. 07-2-33672-9**

Dear Brian,

This progress report is submitted on behalf of BNSF Railway Company (BNSF) pursuant to Section XI of Consent Decree No. 07-2-33672-9 (Consent Decree) for the week ending April 23, 2010 and provides:

- A list of on-site activities that have taken place during the week
- Detailed description of any deviations from tasks required by the Consent Decree not otherwise documented in project plans or amendment requests
- Description of all deviations from the Cleanup Action Plan (CAP) and schedule contained therein, during the reporting period and any planned deviations in the upcoming month
- For any deviations in the schedule, a plan for recovering lost time and maintaining compliance with the schedule
- All raw data (including laboratory analyses) received by BNSF during the reporting period and an identification of the source of the sample, unless Ecology agrees that submitting raw data is not necessary at this time
- A list of deliverables for the upcoming reporting period if different from the schedule.

On-Site Activities

- Continued operation of the hydraulic containment and control system.
- Operation of the air sparging system.
- Repair of soil handling facility.
- Preparation of the Community Center, Theater Building, and Town Maintenance building for temporary relocation.

Upcoming On-Site Work

- Site restoration to be completed at a later time includes: final paving of roads, installation of curb and gutter, final sidewalks, and installation of the irrigation system in the Town park.
- Hydraulic control and containment and air sparging systems maintenance. Replacement of pump in RW-6.
- Relocation of the Community Center is anticipated the week of April 26th.
- Monthly air sparging system performance and protection monitoring is scheduled to take place the week of April 26th.

Raw Data

Data received during the reporting period have been submitted via virtual project manager.

Deviations

There are no schedule deviations to report at this time.

Document Preparation

- Received Ecology approval of the revised 2010 Engineering Design Report and Compliance Monitoring Plan (and appendices) to exclude the work on School Property west of 6th Street on Tuesday, April 20th.
- Submitted revised Draft Annual Hydraulic Containment and Control System Operations Report- 2009 to Ecology on Tuesday, April 20th.
- Revising 2009 As-Built Completion Report based on Ecology comments received April 16th.

Documents Pending Agency Review

Document Title	Submittal Date	Awaiting Agency Action
Consent Decree and Cleanup Action Plan amendments for the Former Maloney Creek East Wetlands	Electronic submittal on April 14, 2010	Initiation of public comment
Former Maloney Creek Special Design Report Amendment #1 and Hydrology Report	Electronic submittal on April 9, 2010	Review and comment

To enhance and sustain the world's built, natural and social environments

Additional Remedial Design and Planning Activities

BNSF representatives are contacting property owners regarding access for the 2010 remediation activities.

30 day public comment on the Department of Archeology and Historic Preservation Excavation Permit application is anticipated to end on April 29th.

Responded to questions from the U.S. Army Corps of Engineers on the Biological Evaluations (BE) submitted in support of the Joint Aquatic Resource Permits Application (JARPA) on Monday, April 26th.

Design Review Board meeting held on Wednesday, April 21st.

Sincerely yours,



Sarah E. Albano, P.E.
Project Engineer
sarah.albano@aecom.com

cc: Amy Essig Desai – Farallon Consulting
Angie Thomson, Lauren Stensland, Hillary Johnson – EnviroIssues
Brad Petrovich, Ron Timm, Jeanne Tran – Ecology
Bruce Sheppard – BNSF
Clint Stanovsky, Fred Black, Kevin Wiederstrom – Town of Skykomish
Craig Trueblood – K&L Gates
Daryl Petrarca – Adapt Engineering, Inc.
David Carson – Bell & Ingram, P.S.
Jeff Long, Kimberly McCullough – Skykomish School District
Gary West – Skykomish Resident
Henry Sladek- Cascadia Inn Owner
John Robinson – US Forest Service
Larry Johnson – Light Brigade
Lorna Goebel and Charlotte Mackner- Skykomish Residents
Michael Moore – Skykomish Environmental Coalition
Mike Byers – Crete Consulting Inc.
Rich Truax, Halah Voges, Steve Howard, John Guenther, Mark Havighorst, Winston Chen,
Joyce Sheldon, Ericka Camp, Dan Davis, Lisa Miller, File 60136319 – AECOM

To enhance and sustain the world's built, natural and social environments