

# Skykomish Cleanup



## Construction update

July 9, 2010

### Recent activities

- Excavated a small portion of the Thompson/Baggenstos backyard to retrieve contaminated soil. Samples came back clean and the area was backfilled.
- Moved Maloney's General Store back to its original location.
- Continued foundation work in the Northwest Developed Zone (NWDZ).
- Completed a shallow metals dig by the Skykomish Library.

### What's happening next?

- Continue building foundations in the NWDZ.
- Continue restoring the Cascadia; begin framing work.
- Continue shallow metals digs in the west railyard area.
- Continue transporting contaminated soils out by railcar.
- Install underground electric components at the east end of the HCC system.
- In-river work near the bridge, Former Maloney Creek (FMC) East Wetland excavation, and FMC West Wetland excavation will occur during the fish window. The fish window has not yet opened due to fish counts and high water flows. Final permits for in-river work are currently under review by the National Marine Fisheries Service and the Washington State Department Fish and Wildlife. Vegetation clearing in the FMC East may occur early, depending on approval.
- The amendment to the Consent Decree to restore the FMC East as upland was adopted and finalized. Copies of the amendment and the response to public comment are available at the information repository at the Skykomish Library and at Town Hall.

### Questions or concerns?

- Call the Skykomish Call Line: 800-228-1849
- Visit the Skykomish Cleanup Web site: [www.skykomishcleanup.com](http://www.skykomishcleanup.com)
- Email: [info@skykomishcleanup.com](mailto:info@skykomishcleanup.com)

**BNSF**  
RAILWAY

