

Skykomish Cleanup



Construction update

July 21, 2010

Recent activities

- Began preparations to raise the Mackner house and cottage, including some foundation removal work.
- Continued foundation work in the Northwest Developed Zone (NWDZ).
- Continued shallow metals dig in the west railyard area.
- Continued restoring the Cascadia building, including framing and concrete pouring.
- Continued transporting contaminated soils out by railcar.

What's happening next?

- Removal of the temporary traffic control on U.S. Highway 2 that was designed for the bridge closure in June 2010 is scheduled for early next week. Roadway striping and other features will be restored to their pre-existing condition as required by the Washington State Department of Transportation.
- Retention pond installation related to the Former Maloney Creek East Wetland begins this week or early next week.
- Continue restoration of the Cascadia property.
- Continue foundation work in the NWDZ. Anticipate lowering the Community Center and Town Maintenance building onto new foundations early next week.
- Continue shallow metals dig in the west railyard area.
- Continue preparing Mackner house and cottages for Nickels Brothers to raise both buildings. Nickels Brothers is scheduled to be on site early next week to perform structure moves.

Questions or concerns?

- Call the Skykomish Call Line: 800-228-1849
- Visit the Skykomish Cleanup Web site: www.skykomishcleanup.com
- Email: info@skykomishcleanup.com

BNSF
RAILWAY

